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ESTIMATE RUN 02/13/2006

ESTIMATE SUMMARY 11:16:30

CONTID: C14838         ESTIMATE NO: 0001 PROG 2002

PCN: 14838-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft. Morgan to Brush (Phase II) PERCENT TIME:

PROJECT NO: IM 0761-190                   

Ft. Morgan to Brush (Phase II)

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 01/28/2006 DATE TIME STARTED 12/01/2005

P. O. BOX 4356 DATE LET 06/09/2005 DATE WORK BEGAN

 DATE AWARDED 07/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 12/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,397,150.65 PARTICIPATING $ $ 62,476.49

AWARD PROJECT AMT: 8,279,513.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -937.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.50

TIME ALLOW:

ORIG TIME ALLOW:

200 WORK DAYS

WORK DAYS200

0.66%

9,334,674.16

62,476.49

62,476.49

61,539.34

$

$

$

$

62,476.49

0.00

62,476.49

0.00

62,476.49

-937.15

0.00

61,539.34

0.00

AMOUNT DUE 61,539.34 61,539.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,539.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 8.000 0.000

EACH 0.000 0.00

461.43000 0.000 0.00

202-00001  
 

0010 *REMOVAL OF STRUCTURE (SPECIAL) REMOVE PORTIONS OF 
CORRAL

1.000 0.000

EACH 0.000 0.00

1,538.09000 0.000 0.00

202-00002  
 

0015 *REMOVAL OF PIPE 108.000 0.000

LF  0.000 0.00

15.38000 0.000 0.00

202-00035  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 35,976.000 0.000

SY  0.000 0.00

3.08000 0.000 0.00

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT 20,636.000 0.000

SY  0.000 0.00

2.05000 0.000 0.00

202-00220  
 

0030 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

76.90000 0.000 0.00

202-00810  
 

0035 *REMOVAL OF FENCE 256.000 0.000

LF  0.000 0.00

1.03000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 3,477.000 0.000

LF  0.000 0.00

2.05000 0.000 0.00

202-01130  
 

0045 *SANDBLASTING 24,750.000 0.000

SF  0.000 0.00

0.46000 0.000 0.00

202-05150  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 77,575.000 0.000

CY  0.000 0.00

8.15000 0.000 0.00

203-00060  
 

0055 *BLADING 100.000 0.000

HOUR 0.000 0.00

123.05000 0.000 0.00

203-01500  
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DOZING 100.000 0.000

HOUR 0.000 0.00

143.56000 0.000 0.00

203-01550  
 

0065 *EROSION BALES (WEED FREE) 186.000 0.000

EACH 0.000 0.00

11.22000 0.000 0.00

208-00011  
 

0070 *SILT FENCE 10,100.000 0.000

LF  10,100.000 10,807.00

1.07000 10,100.000 10,807.00

208-00020  
 

0075 *CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

208-00045  
 

0080 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00200  
 

0085 *RESET FENCE 325.000 0.000

LF  0.000 0.00

16.41000 0.000 0.00

210-01000  
 

0090 *RESET GATE 2.000 0.000

EACH 0.000 0.00

16.92000 0.000 0.00

210-01011  
 

0095 *SEEDING (NATIVE) 32.000 0.000

ACRE 0.000 0.00

333.25000 0.000 0.00

212-00006  
 

0100 *SOIL PREPARATION (SPECIAL) 32.000 0.000

ACRE 0.000 0.00

1,204.84000 0.000 0.00

212-00047  
 

0105 *MULCHING (WEED FREE HAY) 31.000 0.000

ACRE 0.000 0.00

230.71000 0.000 0.00

213-00002  
 

0110 *MULCH TACKIFIER 6,200.000 0.000

LB  0.000 0.00

1.49000 0.000 0.00

213-00061  
 



CONTID: C14838         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL BINDER 27.000 0.000

ACRE 0.000 0.00

405.03000 0.000 0.00

213-00100  
 

0120 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,850.000 0.000

SY  0.000 0.00

1.13000 0.000 0.00

216-00041  
 

0125 *AGGREGATE BASE COURSE (CLASS 6) 18,228.000 0.000

TON 0.000 0.00

11.28000 0.000 0.00

304-06000  
 

0130 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 2,865.000 0.000

TON 0.000 0.00

14.36000 0.000 0.00

304-07009  
 

0135 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 30,132.000 0.000

SY  0.000 0.00

1.54000 0.000 0.00

310-00500  
 

0140 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 41.000 0.000

TON 0.000 0.00

153.81000 0.000 0.00

403-00720  
 

0145 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 70.000 0.000

TON 0.000 0.00

64.04000 0.000 0.00

403-33741  
 

0150 FURNISH CONCRETE PAVEMENT 3,604.000 0.000

CY  0.000 0.00

55.00000 0.000 0.00

412-00000  
 

0155 CONCRETE PAVEMENT (8 INCH) 600.000 0.000

SY  0.000 0.00

90.00000 0.000 0.00

412-00800  
 

0160 CONCRETE PAVEMENT (10 INCH) 86,853.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

412-01000  
 

0165 CONCRETE PAVEMENT (12 INCH) 50,937.000 0.000

SY  0.000 0.00

36.00000 0.000 0.00

412-01200  
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GEOTEXTILE (DRAINAGE) (CLASS A) 8.000 0.000

SY  0.000 0.00

20.51000 0.000 0.00

420-00110  
 

0175 *RIPRAP (9 INCH) 4.000 0.000

CY  0.000 0.00

102.54000 0.000 0.00

506-00209  
 

0180 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

512.70000 0.000 0.00

603-05024  
 

0185 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 140.000 0.000

LF  0.000 0.00

410.16000 0.000 0.00

603-07240  
 

0190 *INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,588.88000 0.000 0.00

604-00310  
 

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,763.000 0.000

LF  0.000 0.00

14.61000 0.000 0.00

606-00301  
 

0200 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

871.59000 0.000 0.00

606-01370  
 

0205 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

717.78000 0.000 0.00

606-01380  
 

0210 *END ANCHORAGE (FLARED) 5.000 0.000

EACH 0.000 0.00

1,461.19000 0.000 0.00

606-02005  
 

0215 *END POST 5.000 0.000

EACH 0.000 0.00

17.69000 0.000 0.00

607-00005  
 

0220 *CORNER AND LINE BRACE POST 2.000 0.000

EACH 0.000 0.00

148.68000 0.000 0.00

607-00010  
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FENCE BARBED WIRE WITH METAL POSTS 256.000 0.000

LF  0.000 0.00

2.26000 0.000 0.00

607-01000  
 

0230 CURB TYPE 6 (SECTION M) 1,424.000 0.000

LF  0.000 0.00

5.10000 0.000 0.00

609-60011  
 

0235 *DELINEATOR (TYPE I) 276.000 0.000

EACH 0.000 0.00

15.38000 0.000 0.00

612-00001  
 

0240 *DELINEATOR (TYPE II) 4.000 0.000

EACH 0.000 0.00

16.41000 0.000 0.00

612-00002  
 

0245 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

17.43000 0.000 0.00

612-00003  
 

0250 *LIGHT STANDARD (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

3,358.17000 0.000 0.00

613-50410  
 

0255 *SIGN PANEL (CLASS II) 7.000 0.000

SF  0.000 0.00

17.43000 0.000 0.00

614-00012  
 

0260 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 11.000 0.000

LF  0.000 0.00

20.51000 0.000 0.00

614-01502  
 

0265 *EMBANKMENT PROTECTOR TYPE 3 4.000 0.000

EACH 0.000 0.00

1,127.94000 0.000 0.00

615-00030  
 

0270 *15 INCH CULVERT PIPE 264.000 0.000

LF  0.000 0.00

28.71000 0.000 0.00

617-00015  
 

0275 *DETOUR PAVEMENT 7,348.000 0.000

SY  0.000 0.00

20.01000 0.000 0.00

621-00450  
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

52,500.00000 0.000 0.00

625-00000  
 

0285 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

83,000.00000 0.000 0.00

626-00000  
 

0290 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

626-01000  
 

0295 *EPOXY PAVEMENT MARKING 248.000 0.000

GAL 0.000 0.00

68.70000 0.000 0.00

627-00005  
 

0300 *PAVEMENT MARKING PAINT (WATERBORNE) 500.000 0.000

GAL 0.000 0.00

29.74000 0.000 0.00

627-00011  
 

0305 *FLAGGING 4,000.000 0.000

HOUR 10.500 215.36

20.51000 10.500 215.36

630-00000  
 

0310 *TRAFFIC CONTROL INSPECTION 90.000 0.000

DAY 14.000 1,076.60

76.90000 14.000 1,076.60

630-00007  
 

0315 *TRAFFIC CONTROL MANAGEMENT 200.000 0.000

DAY 8.000 6,267.20

783.40000 8.000 6,267.20

630-00012  
 

0320 *FLASHING BEACON (PORTABLE) 8.000 0.000

EACH 2.000 1,333.02

666.51000 2.000 1,333.02

630-80001  
 

0325 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

256.35000 0.000 0.00

630-80336  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 0.000

EACH 0.000 0.00

71.78000 0.000 0.00

630-80341  
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 0.000

EACH 16.500 1,691.91

102.54000 16.500 1,691.91

630-80342  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 23.000 0.000

EACH 9.500 1,022.87

107.67000 9.500 1,022.87

630-80343  
 

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 0.000

SF  0.000 0.00

16.41000 0.000 0.00

630-80344  
 

0350 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

8,203.16000 0.000 0.00

630-80355  
 

0355 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 2,050.79

2,050.79000 1.000 2,050.79

630-80358  
 

0360 *DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 0.000 0.00

25.63000 0.000 0.00

630-80360  
 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 0.000

EACH 0.000 0.00

41.02000 0.000 0.00

630-80363  
 

0370 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000

EACH 0.000 0.00

4,101.58000 0.000 0.00

630-80367  
 

0375 CONCRETE BARRIER (TEMPORARY) 2,935.000 0.000

LF  0.000 0.00

24.22000 0.000 0.00

630-80370  
 

0380 *TRAFFIC CONE 200.000 0.000

EACH 25.000 256.25

10.25000 25.000 256.25

630-80380  
 

0385 *TUBULAR MARKER 400.000 0.000

EACH 0.000 0.00

30.76000 0.000 0.00

630-80384  
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DELINEATOR (TYPE I) (TEMPORARY) 168.000 0.000

EACH 0.000 0.00

20.51000 0.000 0.00

630-80401  
 

0395 *IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

5,639.68000 0.000 0.00

630-85010  
 

0400 F/A MINOR CONTRACT REVISIONS 740,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0410 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A ON-THE-JOB TRAINEE 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0425 F/A QUALITY INCENTIVE PAYMENT (QC\QA) 190,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0430 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $24,721.00 24,721.00CURRENT AMT 7,942,225.23 $$
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0440 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000

EACH 0.000 0.00

46,142.80000 0.000 0.00

202-00020  
 

0445 *STRUCTURE EXCAVATION 1,789.000 0.000

CY  0.000 0.00

7.18000 0.000 0.00

206-00000  
 

0450 *STRUCTURE BACKFILL (CLASS 1) 2,288.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0455 MECHANICAL REINFORCEMENT OF SOIL 1,485.000 0.000

CY  0.000 0.00

42.90000 0.000 0.00

206-00360  
 

0460 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000

TON 0.000 0.00

64.04000 0.000 0.00

403-33741  
 

0465 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,593.000 0.000

LF  0.000 0.00

46.14000 0.000 0.00

502-08375  
 

0470 BLOCK FACING 3,251.000 0.000

SF  0.000 0.00

7.30000 0.000 0.00

504-04410  
 

0475 *WATERPROOFING (MEMBRANE) 760.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00120  
 

0480 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF  0.000 0.00

128.17000 0.000 0.00

518-01004  
 

0485 CONCRETE CLASS B 14.000 0.000

CY  0.000 0.00

277.88000 0.000 0.00

601-01000  
 

0490 *CONCRETE CLASS D (BRIDGE) 386.000 0.000

CY  0.000 0.00

384.52000 0.000 0.00

601-03040  
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0495 *REINFORCING STEEL 524.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00000  
 

0500 *REINFORCING STEEL (EPOXY COATED) 74,351.000 0.000

LB  0.000 0.00

0.82000 0.000 0.00

602-00020  
 

0505 *VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,973.17000 0.000 0.00

604-25000  
 

0510 *BRIDGE RAIL TYPE 10M 362.000 0.000

LF  0.000 0.00

82.03000 0.000 0.00

606-11030  
 

0515 *2 INCH ELECTRICAL CONDUIT 184.000 0.000

LF  0.000 0.00

12.30000 0.000 0.00

613-00200  
 

0520 *PRESTRESSED CONCRETE I (BT63) 776.000 0.000

LF  0.000 0.00

158.94000 0.000 0.00

618-00163  
 

CAT 0300 $0.00 0.00CURRENT AMT 634,358.25 $$

CAT NO0301 C-22-BV 

0525 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000

EACH 0.000 0.00

46,142.80000 0.000 0.00

202-00020  
 

0530 *STRUCTURE EXCAVATION 1,820.000 0.000

CY  0.000 0.00

7.18000 0.000 0.00

206-00000  
 

0535 *STRUCTURE BACKFILL (CLASS 1) 2,320.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0540 MECHANICAL REINFORCEMENT OF SOIL 1,507.000 0.000

CY  0.000 0.00

42.90000 0.000 0.00

206-00360  
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0545 *SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

45,000.00000 0.000 0.00

206-01783  
 

0550 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000

TON 0.000 0.00

64.04000 0.000 0.00

403-33741  
 

0555 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,594.000 0.000

LF  0.000 0.00

46.14000 0.000 0.00

502-08375  
 

0560 BLOCK FACING 3,251.000 0.000

SF  0.000 0.00

7.30000 0.000 0.00

504-04410  
 

0565 *WATERPROOFING (MEMBRANE) 760.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00120  
 

0570 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF  0.000 0.00

128.17000 0.000 0.00

518-01004  
 

0575 CONCRETE CLASS B 15.000 0.000

CY  0.000 0.00

277.88000 0.000 0.00

601-01000  
 

0580 *CONCRETE CLASS D (BRIDGE) 396.000 0.000

CY  0.000 0.00

384.52000 0.000 0.00

601-03040  
 

0585 *REINFORCING STEEL 523.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00000  
 

0590 *REINFORCING STEEL (EPOXY COATED) 75,000.000 0.000

LB  0.000 0.00

0.82000 0.000 0.00

602-00020  
 

0595 *VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,973.17000 0.000 0.00

604-25000  
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0001 11:16:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0600 *BRIDGE RAIL TYPE 10M 362.000 0.000

LF  0.000 0.00

82.03000 0.000 0.00

606-11030  
 

0605 *2 INCH ELECTRICAL CONDUIT 184.000 0.000

LF  0.000 0.00

12.30000 0.000 0.00

613-00200  
 

0610 *PRESTRESSED CONCRETE I (BT63) 776.000 0.000

LF  0.000 0.00

158.94000 0.000 0.00

618-00163  
 

CAT 0301 $0.00 0.00CURRENT AMT 685,786.59 $$

CAT NO0302 C-22-I (MINOR) 

0615 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

EACH 0.000 0.00

6,152.37000 0.000 0.00

202-00500  
 

0620 *STRUCTURE EXCAVATION 130.000 0.000

CY  0.000 0.00

7.18000 0.000 0.00

206-00000  
 

0625 *STRUCTURE BACKFILL (CLASS 1) 112.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0630 FILTER MATERIAL (CLASS A) 55.000 0.000

CY  0.000 0.00

87.16000 0.000 0.00

206-00510  
 

0635 *CONCRETE CLASS D (BOX CULVERT) 72.000 0.000

CY  0.000 0.00

410.16000 0.000 0.00

601-03030  
 

0640 *REINFORCING STEEL 11,292.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00000  
 

CAT 0302 $0.00 0.00CURRENT AMT 51,505.81 $$

CAT NO0303 C-22M (MINOR) 

0645 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

EACH 1.000 6,152.37

6,152.37000 1.000 6,152.37

202-00500  
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PCN: 14838-BID    ESTIMATE RUN 02/13/2006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 C-22M (MINOR) 

0650 *STRUCTURE EXCAVATION 84.000 0.000

CY  84.000 603.12

7.18000 84.000 603.12

206-00000  
 

0655 *STRUCTURE BACKFILL (CLASS 1) 148.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0660 *CONCRETE CLASS D (BOX CULVERT) 81.000 0.000

CY  0.000 0.00

410.16000 0.000 0.00

601-03030  
 

0665 *REINFORCING STEEL 10,695.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00000  
 

CAT 0303 $6,755.49 6,755.49CURRENT AMT 50,274.77 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

620-00002  
 

0675 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 8,000.00

8,000.00000 1.000 8,000.00

620-00012  
 

0680 SANITARY FACILITY 1.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

620-00020  
 

0685 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $31,000.00 31,000.00CURRENT AMT 33,000.00 $$

PROJECT TOTAL 62,476.49 $ 62,476.49CURRENT AMT 9,397,150.65 $$


